WG

Lower WILLAMETTE GROUP

August 16, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for July 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JULY 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e OnlJuly 18, 2012, LWG provided a request for the U.S. Environmental Protection Agency (EPA)
to retract the June 22 and June 29, 2012, letters with directed revisions to the draft final Baseline
Human Health Risk Assessment and notice of hon-compliance.

e OnJuly 23,2012, LWG provided a notice of objection to EPA notice of hon-compliance and
directed revisions to the Portland Harbor draft final Baseline Human Health Risk Assessment and
request for dispute resolution.

e OnJuly 23, 2012, LWG provided a request for a 60-day extension of the deadline to reply to
EPA’s comments on the draft final Baseline Ecological Risk Assessment.

e The first informal dispute resolution meeting on EPA’s comments on the draft final Baseline
Human Health Risk Assessment and notice of hon-compliance was held on July 31' 2012, with
EPA and LWG.
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Comments/Documents Provided by EPA

On July 10, 2012, EPA provided comments on the July 01, 2011, draft final Baseline Ecological
Risk Assessment.

On July 10, 2012, EPA provided a Portland Harbor supplemental fish tissue collection 2012
memorandum.

On July 19, 2012, EPA provided a response to LWG’s July 18, 2012, letter regarding EPA’s
directed modifications and additional comments on the draft final Baseline Human Health Risk
Assessment.

On July 24, 2012, EPA provided EPA’s 2011 fish sampling data.

On July 25, 2012, EPA provided a proposed first dispute resolution meeting date and requested
ground rules.

On July 26, 2012, EPA provided a request for LWG to collect smallmouth bass tissue data in
Portland Harbor in 2012.

On July 26, 2012, EPA provided a 30-day extension of the deadline to respond to EPA’s
comments on the draft final Baseline Ecological Risk Assessment.

On July 27, 2012, EPA provided the basis for EPA’s determination the May 02, 2012, draft final
Baseline Human Health Risk Assessment was not in compliance with the Administrative
Settlement Agreement and Order on Consent (ASOC) and a draft agenda for the July 31, 2012,
informal dispute resolution meeting.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None, other than the issues apparent from the correspondence between LWG and EPA listed above.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for August, September, October, and November
2012 includes the following:

August 2012: Informal dispute resolution period on EPA’s draft final Baseline Human Health
Risk Assessment comments and notice of non-compliance.

August 2012: Comments on significant issues from EPA on draft final Baseline Ecological Risk
Assessment expected

August 2012: Redline strike-out comments expected from EPA on draft final Remedial
Investigation

August 2012: Initial EPA feedback on draft FS expected
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Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository

AQ12-07 Page 3



WG

Lower WILLAMETTE GROUP

Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

None

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ | Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007.

Information for Need written response from DEQ and EPA

Sources Between that upland sources are under investigation

RM 11 and 11.6 consistent with the Road to the ROD.

East Bank of

Portland Harbor

Round 2 Biota

Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

QAPP Addendum
6: Sampling of
Benthic
Invertebrate Tissue

conditions on 12/6/2005; a final QAPP
addendum is required

Final Round 2
QAPP Addendum
6: Sampling of
Benthic
Invertebrate Tissue

TBD

On 2/9/2006, the LWG submitted a response
to EPA's comments on the 11/23/2005 version
of the QAPP addendum. The LWG has not
heard back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this final
QAPP is not required.

Hydro/Sed Modeling

Phase 2
Hydrodynamic Re-
calibration Report

May 2009

Submitted 5/7/2009; EPA comments received
7122/2009

Groundwater Pathway

Draft Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments
received 6/3/2005

Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

TBD

Outstanding issues to be addressed in GW
Appendix to Draft Rl Report.
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments
Target Date

Revised Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan
(including
Appendix A - Site
Summaries and
Appendix B - Pilot
Study Data Report)

TBD

Outstanding issues to be addressed in GW
Appendix to Draft Rl Report.

Round 2 FSP for
Sampling of
Shoreline Seeps at
Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA comments
received 6/10/2005

Revised Round 2
FSP for Sampling
of Shoreline Seeps
at Human Use
Beaches

No longer needed

The only seep determined to pose a potentially
complete exposure pathway is discharge from
Outfall 22B. The existing data from Outfall
22B include the upland COls and meet the
data quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006
Groundwater needs to provide final approval of this FSP.
Pathway This revised FSP was prepared and submitted
Assessment SAP after the associated field work was completed.
Attachment 2:
Transition Zone
Water FSP
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of
Groundwater proposed changes to the QAPP addendum
Pathway received from EPA on 9/30/2005. EPA needs
Assessment SAP to provide final approval of this QAPP.
Attachment 3: Approval to conduct sampling was provided
Supplement to by EPA on 9/30/2005.
QAPP Addendum
3
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Deliverable’ | Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Revised 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Transition-Zone final approval of this FSP. Approval to

Water FSP conduct sampling was provided by EPA on

Addendum 1 9/30/2005. This revised FSP was prepared and

Sampling Plans for submitted after the associated field work was

ExxonMobil, completed.

Siltronic, Gasco,

and Arkema

Revised 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Transition-Zone final approval of this FSP. Approval to

Water FSP conduct sampling was provided by EPA on

Addendum 2 10/13/2005. This revised FSP was prepared

and submitted after the associated field work
was completed.

Natural Attenuation

Step 2 Natural
Attenuation
Evaluation Report

No longer needed

Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received
Selection TM 3/18/2005. On 6/10/2005, EPA directed the

LWG to submit the final TRV Selection TM
with the PRE. The final TRV Selection TM
was submitted as an appendix to the 9/9/2005
PRE.

Second Revision 1/7/2005 | Submitted; EPA comments received 3/4/2005.

Preliminary Risk On 6/10/2005, EPA directed the LWG to

Evaluation submit the final PRE approach TM with the

Approach TM PRE. The final PRE Approach was submitted
as an appendix to the 9/9/2005 PRE.

Comprehensive 6/27/2004 | Submitted; EPA comments received

ERA Approach 10/1/2004

™

Revised TBD | Ina 1/11/2006 meeting with EPA, the LWG

Comprehensive proposed deleting this deliverable. The LWG

ERA Approach has not heard back from EPA on this proposal.

™ Need EPA agreement that this deliverable is
no longer needed.

Process for 1/20/2005 | Submitted; EPA comments received 3/21/2005

Derivation of
PRGs TM

6/30/2006; a revised tech memo is not
required.
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Deliverable’ | Submittal Status/ Comments EPA
Deadline? Comments
Target Date

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments received | 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach 7/20/2006 | The revised approach to determining
to Determining background for the Portland Harbor
Background for the Superfund Site will be provided in the Draft
Portland Harbor RI Report
Superfund Site
Process for The approach for Delineating the Extent of
Delineating the Contamination Upstream and Downstream of
Extent of the ISA will be provided in the Draft RI
Contamination Report
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG
Interim proposed deleting this deliverable. The LWG
Deliverable has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is

no longer needed.
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments received | 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE)
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation
Report
Food Web 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Modeling Report: received 3/10/2006
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006

Water Screening
Levels

comments received 9/15/2006, and a
correction to the xylene AWQC on 9/27/06.
Additional revisions were submitted on
10/13/2006.

AQ12-07

Page 8



WG

Lower WILLAMETTE GROUP

Deliverable! Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Feasibility
Study
Literature Survey October 2007 | Submitted 10/31/2007. EPA comments Jan-08
of Treatability received 2/15/08. A revised deliverable is not
Studies required, EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) September 2008 | Submitted 5/18/2009
Side-scan Sonar
Data Report
Treatment Early May 2009 | Submitted 6/5/2009; EPA comments received | 7/6/2009
Technologies 7/9/2009
Screening Table
Screening of Mid May 2009 | Submitted 6/18/2009; EPA comments 7/2/2009

Disposal Facilities
for the Feasibility
Study
Memorandum

received 7/10/2009

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity
AOPCs Check In

September 2010

Submitted 9/07/2010

Materials
Treatment B Submitted 03/15/2011; EPA comments
Technology received 4/27/2011

Evaluation Tools
Memo

Draft Mitigation
Determination
Approach for Use
in the FS Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

AQ12-07

Page 9



WG

Lower WILLAMETTE GROUP

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments
Target Date

Draft Identification
of "COCs" and
Contaminant
Mobility
Evaluation
Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments
received 4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

Alternatives
Screening
Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

EPA Directed
Draft Feasibility
Study (FS) Key
Work Product

01/15/2012

Submitted 01/16/2012

NA

Draft Feasibility
Study (FS) -
Electronic
Version For Early
EPA Team
Review

03/20/2012

Submitted 03/20/2012

6/29/2012

Draft Feasibility
Study (FS) -
Formal Publically
Accessible
Submittal

03/30/2012

Submitted 03/30/2012

6/29/2012

Validated
Analytical Results

90 days following
completion of
each sampling
activity

Comprehensive
Round 2 Site
Characterization
Summary and Data

2/21/2007

Submitted 2/21/2007. EPA comments on
Sections 1-9 and Appendices A, B, C, D, F,
and G received 1/15/08; comments on Section
10 received 3/20/08; comments on Section 11

Gaps Analysis received 5/16/08; comments on Appendix E
Report received 8/8/08. This document was never
intended to be revised or approved by EPA,;
comments will be addressed in the Draft RI
Report.
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Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments
Mobility Testing not anticipated
Data Report
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 | Preliminary EPA comments received
Assessment 12/23/09.
Report EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Late September | Submitted 9/23/2009 11/23/2009
Human Health 2009 | Preliminary EPA comments received
Risk Assessment 12/23/09.
Report EPA comments received 07/16/2010.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation EPA comments received 07/16/2010
Report
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis 2009 | EPA benthic approach comments received
Technical 09/27/2010.
Memorandum
Supporting November | Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for
Draft Benthic
BERA
Draft Final 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
BHHRA received 06/22/2012
Draft Final 7/5/2011 | Submitted 07/01/2011; 9/1/2011
BERA EPA comments received 07/10/12
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 | Submitted 08/29/2011 10/29/2011
Remedial
Investigation
Report
STORMWATER
Stormwater 2/1/2009 | Submitted 2/18/2009; EPA comments
Loading Check-in received 5/6/2009
Materials
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Deliverable’ | Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Revised April | Submitted 04/30/2010; EPA comments 6/30/2010

Stormwater 2010 | received 08/17/2010

Loading

Calculation

Methods

Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011

Loading received 03/02/2011

Calculation Revised Report Submitted 04/15/2011

Methods

SEDIMENT

Round 3B Field Submitted 5/4/2007; EPA comments received

Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B

Sediment Sampling Comprehensive Sediment & Bioassay Testing

and Benthic FSP.

Toxicity Testing

Upriver and Submitted 5/25/2007; EPA comments

Multnomah received 10/11/07. Superseded by the

Channel Sediment 11/5/2007 R3B Comprehensive Sediment &

Evaluation and Bioassay Testing FSP.

Field Sampling

Plan Technical

Approach

Draft Round 3B Submitted 5/25/2007; EPA comments

Surface and Core received 8/9/07. Superseded by the 11/5/2007

Sediment FSP R3B Comprehensive Sediment & Bioassay

Preliminary Testing FSP.

Technical

Memorandum

Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received

Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B

Sediment FSP Comprehensive Sediment & Bioassay Testing

Technical FSP.

Memorandum

Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA approval of

Addendum 10 for
Sediment Sampling

this QAPP Addendum.

Round 3 Sediment
Trap Deployment
Field Report

Submitted 06/30/2011

FATE & TRANSPORT
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Deliverable’ | Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Draft Chemical July 2007 | Submitted 7/20/2007; EPA comments

Fate & Transport received 10/15/07. LWG response to

Model comments submitted 1/8/2008.

Development and

Data Gaps

Identification

Report

F&T Surface December 2007 | Submitted 12/10/2007; EPA comments

Sediment FSP — received 1/2/08. 1/16/08 LWG agreed with

Addendum to 3B EPA not to perform the sampling. Need EPA

Sediment FSP

agreement that this deliverable is no longer
needed.

Draft
Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not
time-critical at
this point in the
project

BIOLOGICAL ASSESSMENT

Preliminary Draft
Site-Wide
Biological
Assessment -
Electronic Version
For Early EPA
Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft
Site-Wide
Biological
Assessment -
Formal Publically
Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

AQ12-07

Page 13



WG

Lower WILLAMETTE GROUP

Notes:

! Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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